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Independent Grenfell Recovery Taskforce 

The Taskforce Initial Report –  

31 October 2017 

 

The fire at Grenfell Tower on the night of the 14 June 2017 was a national tragedy. The 

Taskforce would like to acknowledge and pay their respects to those who lost their lives and 

to everyone whose lives have been irretrievably changed by the fire at Grenfell Tower. We 

would like to express our profound thanks to those survivors, community groups and 

volunteers who have made time to speak to us about their experience, and are grateful for 

their frankness in discussing the experience of the efforts of the Royal Borough of 

Kensington and Chelsea (RBKC) since the tragedy. We have found it both moving and 

humbling to see for ourselves the immense dignity of survivors and the wider community 

who were directly affected.  

 

We would like to pay tribute to the local community who have been supporting survivors 

and the wider community both in the immediate aftermath of the fire and ever since.   

 

We would also like to pay tribute to everyone, including the emergency services, who 

responded both on the night of the 14 June and since, and the role played by London’s Gold 
Command.  

 

EXECUTIVE SUMMARY 

This is the first report of the Taskforce. These are our initial recommendations following 

nine weeks consideration of RBKC’s response.    

 

RBKC failed its community on the night of 14 June and in the weeks following. Prior to that 

we have heard that RBKC was: distant from its residents; highly traditional in its operational 

behaviours; limited in its understanding of collaborative working and insular, despite cross 

borough agreements; and with a deficit in its understanding of modern public service 

delivery.   

Following a significant change of senior leadership, RBKC is working hard to develop and 

deliver effective support and services to survivors and the wider community. It is doing this 

while undergoing a fundamental change in the way it delivers its functions and its 

organisational culture and allocating considerable resources. We hope these 

recommendations will improve the success of the recovery programme.  

INTITIAL RECOMMENDATIONS  

There are four themes that are common to all the recommendations of the Taskforce:- 

 More Pace:  the pace of delivery needs to be increased.  

 Greater empathy and emotional intelligence:  these attributes need to be put at the 

heart of RBKC recovery plans. On too many occasions we have received accounts from 

survivors and the wider community of poor treatment.  

 Skills: all Officers and Councillors need training in how to work with a community that 

has been traumatised.      

 Greater Innovation: RBKC should be bolder than it has been in its response.  
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Set out below are a number of detailed recommendations. Most of these fall to the council, 

but some to Government and the community. For each we have given an indication of 

timescales by which we think they should be addressed. 

 

Governance and delivery 

 

Suggested 

timescale 

1. Council Members: The brief for the review of governance 

commissioned from the Centre for Public Scrutiny should be 

extended beyond a review of structures and processes to include 

what good looks like in relation to the behaviours and performance 

in role of Members. This should be done with a view to 

incorporating this into the induction for new Members, post local 

election in May 2018.  

May 2018 

2. Focus on delivery: The scale of the challenge is significant. To date 

the pace of delivery of many services has been poor - pace needs to 

be added as a matter of urgency. We recommend the Chief 

Executive further bolsters the capacity and capability at the most 

senior level to add pace to operational delivery. If this requires 

additional resource, then that should be allocated.  

Immediate  

3. Oversight and accountability: Central government oversight was 

and remains necessary. However, the frequency and intensity is 

having an impact on the ability of RBKC to deliver on the ground.  

We suggest the weekly Ministerial Recovery Groups (MRG), chaired 

by the Communities Secretary, should be reduced in frequency.  

Immediate 

Housing 

 

4. Rehousing: The pace of permanent rehousing (for Category A&B) 

residents must be accelerated with clear realistic targets for 

delivery. 

Strategy and 

targets agreed 

immediately 

5. Housing Management: The future management and ownership of 

RBKC’s housing stock should not be pre-determined. There are 

many ways that management of the housing stock can be delivered 

and all of them should be considered. A detailed consultation with 

residents will also be required.  

June 2018 

6. Lancaster West Estate: A plan to be adopted in consultation with 

local residents for the comprehensive improvement of the estate. 

This is to include future plans for the site of the Tower. 

June 2018 

Community engagement 

 

7. Care for Grenfell: Ensuring there are sufficient people focussing on 

improving the support to survivors and the wider community must 

be addressed immediately. Consideration should be given to 

innovative ways that will increase capacity quickly, for example 

looking at re-prioritising work across RBKC that could free up 

resource to bolster the immediate support. 

December 

2017 

8. Prioritisation: Many actions have been suggested and agreed that 

could make an immediate difference on the ground. However, in 

November 

2017 
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too many cases these have not been delivered. Ensuring these are 

delivered will begin to engender trust in RBKC’s ability to deliver.  

Actions for immediate focus that have been promised must be 

logged and delivery ensured. 

9.  Community Engagement: All policy development and service 

delivery across the council should have community engagement 

considerations and impact embedded at their heart, just like the 

approach to Equality Impact Analysis. The council needs to do a 

detailed mapping of its community so that it can better understand 

it. 

December 

2017 

Cross-cutting 

 

10. Working holistically: RBKC needs to bring together all information 

on victims and survivor needs into a central knowledge and data 

management system, ensuring that there is rapid transfer and 

sharing with all front-line staff and service delivery partners, with 

real-time management of accuracy. 

November 

2017 

11. Personalised Key Workers: RBKC need to provide designated key 

workers as the ‘single point of contact’ for victims and survivors, 
who can then represent them, take responsibility and are 

empowered to follow up action from across the council and support 

agencies. Systems need to be examined to make sure there are no 

“pinch-points” that hold up delivery. 

Significant 

improvements 

by end of 

November 

2017 

12. Improving support and empathy: Training provided for all staff 

directly involved in providing support to survivors in how to engage 

with those who have suffered major trauma. Sensitivity to culture 

and faith should be key aspects of this training. This will take some 

time but we would advise that this starts as quickly as possible. 

Commence 

December  

2017 

The Site 

 

13 Covering the Tower: Management of the site is not currently the 

responsibility of RBKC. Nevertheless we would strongly recommend 

that those responsible for it accelerate covering the Tower. It is 

reprehensible that it has remained uncovered for so long. 

December 

2017 

 

NEXT STEPS 

We will continue to monitor how RBKC delivers its recovery plans and look forward to 

discussing these recommendations in detail with them. We anticipate that in the next three 

months we will want to delve deeper and look more closely at how effectively these plans 

are being delivered on the ground.  

 

This intervention has not had the benefit of an inspection that would identify specific 

failings in a local authority and would precede a statutory intervention. Our 

recommendations present a series of findings that we will monitor the implementation of 

over the next period.  
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THE REPORT  

 

 

1. RBKC failed its community on the night of 14 June and in the weeks immediately 

following. While many staff did their best to help, a leadership vacuum aligned with 

siloed service delivery and a distant council that did not know its residents meant there 

was little effective and structured support from RBKC.  

 

2. Prior to the fire, there is evidence to suggest that RBKC was a council that was too 

distant from the community it served; old-fashioned in its operational behaviours; 

limited in its understanding and commitment to collaborative inter-agency work; insular, 

despite cross–borough arrangements; and with a significant deficit in understanding of 

modern public service delivery. As a result, RBKC is starting from a particularly low base 

both in terms of trust from the people it serves, and its historic structures and approach 

to community leadership.  

 

3. There is a severe trust deficit between the local community and RBKC. To address this 

effectively will require an entirely different approach to community engagement and 

service delivery, which will require a long-term sustained commitment from the 

Councillors and Officers.  

 

4. RBKC is now working hard to develop effective support and services to victims and 

survivors from the fire while at the same time undergoing a fundamental change in what 

it does and how it does it. Since the fire, RBKC has undergone significant changes: key 

members of the senior leadership team have changed including the Leader and Deputy 

Leader as well as the Chief Executive and members of the senior management team; 

services are undergoing fundamental redesign; a new Grenfell Department has been put 

in place; and a significant housing programme has been designed and is being 

implemented. 

 

5. There is evidence of commitment from RBKC to delivering a comprehensive recovery 

plan, including from the new senior leadership team. RBKC has allocated significant 

additional funds to support the recovery efforts, and invested in bolstering its capacity. 

It has committed to continue to do so, as required. Overall however, at best these are 

green shoots of recovery, and there is long way to go before full confidence in the 

council can be re-established. 

 

6. However, in translating these inputs into real delivery outcomes, much greater emphasis 

needs to be given to understanding the individual needs of the survivors, the bereaved 

and the wider community. Alongside longer term cultural change, RBKC needs to focus 

on immediate actions that will make a difference on the ground, and deliver those at 

pace. 
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CONTEXT 

 

 

7. Although the Grenfell Tower fire was confined to a particular locality, the scale and 

impact of the tragedy on so many lives make it an event of national significance, 

requiring an exceptional response from the local authority and other public services 

including central government. 

 

8. It is not part of the remit of the Taskforce to address any failings by RBKC in their 

immediate response to the fire and in the days following. Nevertheless, those failings 

have had on-going consequences for all subsequent recovery efforts. Simply put, they 

are still contributing to the current trust deficit between RBKC and residents.    

 

9. No local authority could develop a response to a disaster of this magnitude without help 

from other local authorities, public services and government. The support required by 

survivors and their re-housing needs, for multiple hundreds of households would alone 

challenge any local authority’s resilience.  
 

10. The report is designed to: 

 Reflect what survivors and the local community have told the Taskforce about what 

they need from RBKC and how well that is being delivered 

 Acknowledge progress by RBKC in their work to develop and deliver a recovery plan 

and help survivors and the local community following the fire 

 Hold a mirror up to the council highlighting any shortcomings or blind-spots in their 

recovery work and recommending ways they can improve the support for survivors 

and the wider community 

 Reflect back to central government the impact of some of their arrangements on 

the recovery effort. 

 

 

RECOMMENDATIONS  

 

 

11. In summary, there are four overarching key themes that RBKC needs to embrace and 

embed throughout its work. These are: 

 Pace:  The pace of delivery needs to be increased, actions for immediate focus need 

to be identified and implemented within days. As the council tries to do everything 

at once, it is doing everything too slowly. There needs to be an absolute focus on the 

delivery on the ground now and getting that right. 

 Empathy and emotional intelligence: These attributes need to be put at the heart of 

RBKC recovery plans. We have seen many good intentions, which have gone 

unrecognised by residents. Often what has been lacking is the appropriate ‘style’ of 

delivery, where an approach that had empathy at its core would have had greater 

positive impact. Systems, policies and practice need to be designed with people’s 
current needs at the heart as opposed to what is good or convenient administrative 

practice.    
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 Skills: Officers at all levels and members, especially those who are working directly 

with survivors and the local community, need to be trained in working with a 

community that has been severely traumatised. Many new staff have arrived, but 

none of them will have been faced with this complexity of challenge before. Simply 

getting the community engagement approach right is a mountain to climb on its 

own. Their generic skills, and their laudable commitment, needs to be turned into 

positive, visible and rapid action, delivered with sincerity and empathy, but this 

won’t be possible without specific support to them too. 
 Innovation: Given the unprecedented nature of the recovery challenge, RBKC should 

be bolder than it has been in its response. Government should encourage the council 

to be highly innovative in responding to residents’ needs and not be bound by tried 
and tested bureaucratic response systems that are not appropriate in these 

circumstances. 

 

12. The report is set out in sections covering each area within our remit. Within these 

sections we set out our recommendations including indicating timescales by which we 

think they should be addressed. We also give the reasons we have reached these 

conclusions based on what we have seen within RBKC so far. 

 

13. We will of course discuss the recommendations further with RBKC. We are aware that 

by the time this report is submitted, some work will have been done on some areas.  

 

 

GOVERNANCE AND DELIVERY 

 

 

14. Council Members: Our broader observations suggest that the scrutiny function in RBKC 

needs to be strengthened. All Councillors would benefit from training in what good 

performance and behaviours look like. RBKC has put in place the Grenfell Scrutiny 

Committee, chaired by the opposition. It must now start challenging delivery by RBKC on 

behalf of the local community. The Leader’s declaration at the Council meeting that the 

Centre for Public Scrutiny (CfPS) will be carrying out an independent review of 

governance arrangements is a recognition of the need for change, but the brief for the 

CfPS is limited to Governance process arrangements, whereas the Taskforce believes any 

review should go to the core of organisation’s values and culture, and include a focus on 

the behaviours and performance of Members too. 

 

15. Focus on delivery: Greater pace and focus needs to be added to the delivery effort.  

Promised actions must be delivered within agreed timescales. The scale of the challenge 

is significant so we recommend the Chief Executive further increases the capacity within 

the Grenfell recovery effort with a distinct focus on the day to day personalised delivery.   

We think this should be a separate role at a senior level working across all services 

across the council. If this requires additional resource then that should be allocated.  We 

have noted that no single local authority could develop a response to a tragedy of this 

magnitude without help from other local authorities. We feel that longer term support 

from the wider sector and the Local Government Association (LGA) would help in driving 

forward immediate delivery. In addition, it would strengthen the sector as a whole as 
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lessons are learnt. This is an area where the LGA and the wider sector may be able to 

help quickly identify a suitable person with a proven track record of delivery. 

 

16. Oversight and accountability: Central Government and individual Ministers have, and 

continue to be, closely engaged with the response to Grenfell. The scale and extent of 

this tragedy requires close Government engagement, support and overview. However, 

the ongoing weekly reporting demands made of RBKC are adversely impacting on their 

ability to deliver. In addition, it risks confusing the lines of accountability, and confusing 

survivors and the wider community. The council has suggested to us that the current 

level of oversight is a distraction from delivery. We are mindful too that developing 

plans and reports, however necessary to the longer-term recovery by the council, do not 

equate to making a difference to people on the ground, and these are only useful if 

action is taken as a result. We suggest that weekly Ministerial Recovery Groups (MRG), 

chaired by the Communities Secretary, should be reduced. The frequency of the MRG 

should be under constant review. RBKC needs to demonstrate that it has made enough 

progress so that Ministers can be confident this small reduction in oversight will not 

retard progress. 

 

Rationale: What we have seen so far 

17. We have met few Council Members that have a firm grasp of the challenges that RBKC 

now faces. Some members give the impression that they believe that in a few months’ 
time everything shall return to the way it used to be. Community trust of the council in 

the North of the borough has been eroded to such an extent that to recover from this 

will require a major shift in the members’ awareness and focus. From what we have 
seen to date, there is more that concerns us than we can take comfort from. 

 

18. The incoming Chief Executive has set out a vision for a new RBKC fit-for-recovery. His 

plans to streamline the structures within the council are sensible and will assist in 

addressing problems of silo working. We also welcome the creation of the new Grenfell 

Care Team. New programme boards focusing on Community Engagement, and Housing 

with an over-arching Grenfell Recovery Board chaired by the Chief Executive are 

appropriate. They should however focus more on delivery on the ground and directly 

address silo working where this is identified. We are pleased that Taskforce suggestions, 

for example about embedding community engagement as a key requirement in all policy 

development, have been taken up by RBKC.  

 

19. We observed the Council meeting of 27 September. This was a creditable attempt to 

give a forum for survivors and the local community to express their views, though the 

clash with the inaugural AGM of Grenfell United should have been avoided. 

 

20. The creation of the Grenfell Scrutiny Panel is welcome. We felt that the panel provided a 

good level of challenge at its first meeting on 10 October. 

 

21. It is also clear that the fire exposed many weaknesses in systems and processes. Fairly 

straight forward data and tracking systems seem to have been absent. The subsequent 

work of PwC and other external support has been able to begin to install the tracking 

that is now required. 
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HOUSING 

 

 

22. Rehousing: This remains a substantial and immediate challenge for RBKC. With 320 

households in hotel accommodation, attempts to temporarily and permanently rehouse 

these residents are proving a complex exercise. Permanent rehousing numbers are 

increasing at a painfully slow rate. At core the challenge is striking the balance between 

the need for a fair, equitable and transparent lettings system whilst at the same time 

meeting the personal needs, aspirations of each of the households. The circumstances 

for rehousing are unprecedented at this scale and the rehousing response must be 

unprecedented in its attention to the personal needs and aspirations of each family.  

 

23. The theme of the Taskforce’s comments thus far has been to increase the 
personalisation of the re-housing response. Much has been done to offer an exceptional 

response, but the full extent of the offer needs to be finalised. A range of enhancements 

have been offered to the traditional social housing lettings offer. For a range of reasons, 

it is evident that residents are hesitating to accept rehousing offers to optimise the 

benefits to be secured. The rehousing offer needs to be finalised in all its aspects and 

RBKC enabled to progress rehousing at a quicker pace. This appears to have been 

achieved with the small number of leaseholders. 

 

24. In order to meet the demand, RBKC has embarked upon what appears to be a successful 

purchase programme. However unless it is able to finalise permanent moves, it runs the 

risk of a large number of quality properties standing empty, whilst survivors continue to 

live in hotels. 

 

25. Those residents who have been rehoused from the areas surrounding the tower (treated 

as Category B for permanent rehousing) should have offers to return to their refurbished 

homes as soon as possible. If they are not ready to return their homes on the Lancaster 

West estate, then the opportunity to move out of hotels to alternative temporary 

accommodation should be offered as soon as possible.  

 

26. The Housing Management Service: The decision has been made to end the contract with 

the Tenant Management Organisation. This is planned in three phases: 

 The management of the Lancaster West Estate – immediate 

 The management of the capital programme across the stock 

 The full management services 

 

27. This plan faltered at the TMOs AGM, which effectively postponed a decision. The 

emergent default position is that these services are undertaken by RBKC in the future. 

We recommend that a full options appraisal be undertaken for the future ownership and 

management of the Council stock either as a whole or in smaller parcels/packages. We 

are unconvinced that RBKC offers any better option as landlord, particularly in the 

medium to long term, than the offer from the TMO.  
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28. Lancaster West Estate: The remnants of Grenfell Tower cast a shadow (literally and 

metaphorically) over the whole estate. The strength of the local community was 

observed in the wake of the tragedy and remains visible in the period of recovery. The 

immediate area deserves to be transformed. There are signs of underinvestment in the 

area known as “the walkways” and in some of the surrounding blocks, notwithstanding 

that the fabric and designs of many of the buildings are popular with resident, including 

some high quality open spaces. We recommend that RBKC commissions a plan for the 

area, with substantial input and critical influence from the local community. This plan 

should conceive of the future use of the Grenfell tower site.  

 

Rationale: What we have seen so far 

29. The Taskforce agrees with the focus on re-housing all those made homeless by the fire 

as a priority. RBKC has rightly invested substantial amounts of money to secure new 

suitable housing stock and continues to do so, without raising much concern about the 

resources available. RBKC has engaged constructively and in detail with the Taskforce on 

this priority, particularly on the need to have a detailed assessment of housing needs for 

everyone; building in greater flexibility in to what housing is on “offer”; extending the 
offer beyond the W10 and W11 postcodes for those who wish for this; putting in place 

comprehensive re-housing support for 18 months following take up of a new home to 

address the many difficulties inherent to moving home.   

 

30. Whilst the rehousing challenge is undoubtedly a difficult process and RBKC has offered a 

number of enhancements to the “business as usual” allocations policy, it now appears to 

have created a pipeline of demand in which the ultimate outcome (permanent 

rehousing) is happening at a painfully slow pace. Clearly those made homeless by the 

fire should not be forced in any way to move to anything other than a home of their 

choice with which they are satisfied. However RBKC needs to inject pace into the 

delivery of sensitive housing outcomes.  

 

31. The Taskforce believes the decision to end the contract with the TMO is the right one. 

However the execution of this decision needs to be properly managed and the deep 

suspicion by residents of the council needs to be taken into account. The haste in 

making the decision without a detailed plan has been exposed at the recent AGM where 

the recommendation to bring the TMO to a close was not carried.  

 

32. Aside from the requisite choreography required to implement this decision there may be 

a tendency to assume that the council can take over where the TMO leaves. If this is the 

case then the Taskforce believes this to be flawed and a wider range of options need to 

be considered. 

 

33. As part of the first stage of the end of the management agreement, RBKC are creating a 

Grenfell Department which will oversee the local management service. This may be an 

appropriate initial response but looks expensive and therefore unsustainable in the 

longer term. 
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COMMUNITY ENGAGEMENT 

 

 

34. Increase capacity and capability in the Care for Grenfell team: Plans are in-hand to 

recruit suitably qualified people to work in the new Care for Grenfell team and as the 

new model of key workers, but these will not be complete until December. We 

recommend that RBKC bolster the team as a matter of urgency and consider innovative 

ways to do so. Consideration should be given to whether a further re-prioritisation of 

work across the council on a short-term basis would enable greater resource to be 

devoted to Grenfell related delivery and immediate  actions for immediate. This work 

should start immediately with a view to bringing the Care for Grenfell team up to full 

capacity by beginning of December at the latest.  

 

35. Prioritisation: For the recovery effort to begin we feel it is essential that RBKC identify 

actions for immediate focus that will begin to make a difference on the ground in a 

matter of days and weeks. This is very much about those requests that can be dealt with 

relatively quickly. As an example, we have heard several times that there needs to be a 

leaflet or booklet with a comprehensive list of all services available to victims and 

survivors, and that this has been promised. While this may need updating and 

distributing on a regular basis we recommend that RBKC deliver this as quickly as 

possible. However this will only be effective if the people providing the service are well 

trained and have the capability to deliver in a timely manner. This should start 

immediately with actions logged and achieved week on week. 

 

36. Community Engagement: Community engagement can only happen where you know 

who the people are that you are serving. In order to reduce the trust deficit, RBKC needs 

to start understanding that every interaction it has with residents is community 

engagement and can help it build up trust. Everyone who interacts with people on 

behalf of the council needs to understand that is an opportunity to engage positively. 

They need to be empowered and informed on how to feed intelligence back into the 

organisation. Community engagement needs to be a factor in development of policy 

from the beginning. While formal consultations have a role to play more innovative 

human based engagement should be incorporated. All policy development and service 

delivery across the Council should have community engagement considerations and impact 

embedded at their heart, just like the approach to Equality Impact Analysis. 

 

Rationale: What we have seen so far  

37. The historical relationship between the local community and the council has been 

described to the Taskforce as at best “distant”, and at worst one of “neglect”. It is not 

our wish or remit to make judgements about how the council delivered services to 

residents in the past, however, we have heard that prior to the fire the local community 

in the North of the borough did not feel they had a constructive or close relationship 

with the council. Some have commented that they suffered from ‘political neglect’ and 
that their local area was a ‘political blind spot’ for RBKC. We raise this as a material 

factor in the current relationship between RBKC and the local community. It will take a 

long time to build up any sense of trust between survivors, victims and the community 
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affected and RBKC.  

  

38. The senior leadership team and senior officers continue to engage with community 

forums on a regular basis including Grenfell United, the “Core Group” and Lancaster 
West Residents Association amongst others. Community representatives have been 

invited to speak at RBKC meetings including the Council meeting on 27 September and 

the new Grenfell Recovery Scrutiny Committee on 10 October. Numerous letters and 

regular newsletters have been distributed to residents including via key workers. We 

acknowledge and welcome that RBKC has had some discussion with the panel who 

worked with the local community following the Hillsborough tragedy to learn from their 

experience. We hope that it will be possible to learn from their work in moving toward a 

more coordinated and supported community voice. 

 

39. More generally, the Taskforce has been highly impressed by the work of the various 

voluntary sector agencies that responded to the immediate needs after the fire and 

have continued to respond to this day. Local individuals alongside the various faith-

based organisations, local, national and international aid charities, have come together 

to provide trusted support and relief, which deserve great praise. The council now has 

the opportunity to learn from, harness and embed the social capital that has been 

created in the borough. 

 

 

CROSS-CUTTING SUPPORT 

 

40. Working holistically: RBKC needs greater focus on operational delivery and putting its 

effort into addressing the immediate needs of those affected by the fire. To help do this 

RBKC needs to understand the individual needs of survivors, and currently it does not 

have a coordinated central means of understanding the full range of survivor needs.  

There is some evidence that this is now being addressed which is welcome. We consider 

this is an immediate priority for RBKC and resource and effort need to be committed to 

it as a matter of urgency.  The Council needs to bring together all information on victims 

and survivor needs into a central knowledge management system, ensuring that there is 

rapid transfer and sharing with all front-line staff and service delivery partners, with 

real-time management of accuracy, delivered by the end of November.   

 

41. Personalised Key Workers: RBKC needs to challenge the model of delivering services in 

disjointed and disconnected departments. All frontline staff and their managers should 

be aware of the full range of services and support available to Grenfell Tower victims 

and survivors. It is essential that officers understand that delivering these services and 

support to survivors is a priority. Personalised Key Workers need to be designated as the 

‘single point of contact’ for victims and survivors, who can then represent them, take 

responsibility and are empowered to follow up action from across the council and 

support agencies. Systems need to be examined to make sure there are no “pinch-

points” that hold up delivery. We suggest that significant improvements must be 

achieved by the end of November. 
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42. Improving support and empathy: training for all staff directly involved in providing 

support to victims and survivors of the Grenfell Tower Tragedy in how to engage with 

those who have suffered major trauma. Sensitivity to culture and faith should be key 

aspects of this training. This will take some time but we would advise that this starts as 

quickly as possible. 

 

Rationale: what we have seen so far.  

43. In the immediate aftermath of the fire, there is much evidence that many council 

departments, local support services, the voluntary sector and the wider London family of 

councils and services worked hard to respond. The London Gold Command took rapid 

control, and has been frequently commended for its deployment of a wide range of staff 

over many weeks and months. The emergency services, particularly the Fire Brigade, 

have received considerable praise. 

 

44. However, residents speak powerfully about the disjointed nature of the response 

overall. It seems that this this lack of coherent collaborative working across agencies is a 

long standing weak point, which the council allowed to fester unchallenged.  

 

45. In relation to housing, the particular needs of the elderly, the young, those that already 

had poor health or have become ill since the fire, have added a multi-dimensional 

challenge that is proving difficult to respond to in a fashion that gives local people 

confidence in their council. Considerable effort has been made by staff from Children’s 
Services, Adult Services, NHS teams and the local voluntary sector, which has given some 

comfort to some of those in need, but it has not reached all. Despite the array of 

resources being deployed across the service departments and other agencies, there 

remains some distinct weakness in the response. For example, it is hard to understand 

why the various responders continue to say they don’t have a common and 
comprehensive list of survivors and displaced residents, where they are currently living, 

and what their assessed needs are. Various lists do exist, but rarely do any of the 

agencies believe that they have accurate comprehensive information in their hands. 

Even if the lists need to be updated on a daily basis, rapidly sharing this data with those 

that need it to deliver services, should not be beyond the technology that is readily 

available.  

 

46. As weeks have gone by, the needs of survivors have become more complex, requiring 

comprehensive multi-agency co-ordination and response, and this has not been as 

responsive as has been necessary.  

 

47. The now discredited first attempt at a Key Worker programme, initially set up and run by 

London Gold, has left many survivors feeling let down at their time of greatest need. 

This seems to have been an example of an action with very good intentions, but showing 

a distinct lack of clear vision for what the Key Worker role should have been for. Training 

staff well and keeping them informed on development on a daily basis in the first few 

weeks could have mitigated some of the criticisms the first batch of Key Workers have 

received. Inconsistencies of approach, lack of clear guidelines on what support can and 

can’t be provided, varying degrees of availability of support, a wide variety of skills and 
competencies – all are examples of the majority of survivor feedback that has 
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exacerbated their now entrenched view that the council is not committed to helping 

those that need their help most. We think that it took too long for RBKC to acknowledge 

and address the failings of the original model. 

 

48. The new Chief Executive acknowledges that the original Key Worker model was not 

working. A new model is being put in place in line with early Taskforce suggestions.  

However, this relies on an effective and rapid recruitment system. At the very least, 

future Key Workers must become the single point of contact for each individual/family 

that they are supporting, having the knowledge, skills and authority to drive action on 

their behalf. Anything less will be another opportunity missed. 

 

49. Highly skilled trauma support for those affected by the fire, both from the Tower and 

the surrounding areas, is now an increasing and critical need. Support services seem to 

be stretched already and some survivors have reported dissatisfaction with what has 

been provided in terms of appropriateness, accessibility and lack of cultural/faith 

sensitivity. NHS staff have reported their regular frustrations at getting timely and 

accurate ‘location lists’ from the council. 

 

50. Where there are signs of a good service in RBKC, for example in most Children’s 
Services/School based interventions, these should be built on and the good practice 

shared rapidly with other services.   

 

 

THE SITE 

 

51. Grenfell Tower Site: It is disappointing that for technical and legal reasons it appears it 

has not been possible to cover the tower. The separation of the management of the 

tower from RBKC (for understandable reasons) has caused a lack of accountability for 

the management of the site. The scaffold work and covering has now commenced and 

should proceed with greater haste. The decision on the future use of the site should be 

given over to the local residents.  

 

52. As the Grenfell Tower site is currently a crime scene it is not under the management of 

RBKC. It could therefore be considered to fall outside of the remit of the Taskforce which 

focusses on the working of RBKC. Nevertheless, we consider the handling of the site an 

essential component in helping survivors and the local community begin a pathway to 

recovery.   

 

53. The Taskforce welcomes the establishment of a physical ‘platform’ where the bereaved 

can spend time in grieving and paying their respects at the site of the tragedy. The 

supervised visits for some survivors to their flats to retrieve precious items have also 

been very well received. 

 

54. The key challenges beyond the crime scene restrictions are to move more quickly to 

covering the remaining building, and then to work with the local community on what 

they want for the site. Any extended delays will further add to the ongoing trauma that 

the community is living with.  
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ADDITIONAL REFLECTIONS 

 

55. Below are further reflections from the Taskforce of what we have seen in RBKC over the 

past nine weeks. We have witnessed a lot of activity by RBKC which has become more 

organised as the new leadership team establishes itself and new ways of working begin 

to take effect. The intention is to provide the Secretary of State with a more in-depth 

understanding of the background to our recommendations. 

 

56. We have seen evidence of a council in transition. Prior to the Grenfell Tower tragedy, 

the council was highly traditional in its behaviours and practice, insular and with a 

limited understanding or indeed commitment to the need for collaborative inter-agency 

working in the delivery of the public services for which it is responsible. It is also evident 

that there has been a significant deficit in the understanding of the council’s community 
leadership role. This was evident on he night of the fire and the council has been in 

recovery mode ever since. The result has been a dramatic loss of confidence and trust in 

RBKC.  

 

57. As a result, our impression is that RBKC was not a council that had either the breadth of 

skills needed or the competence to organise, manage and drive through an immediate 

and significant change in operational delivery in the days and weeks immediately 

following the fire.   

 

58. RBKC’s immediate response to the fire was at best disjointed and seemingly rudderless. 
Although front line staff and volunteers worked as hard as they could to meet the needs 

of those affected, often beyond the call of duty, the leadership from the council’s 
headquarters is most frequently described by residents as either in ‘disarray’ or ‘absent’. 
This damming view is rarely, if ever, disputed by the other support agencies involved in 

the immediate response to the fire. 

 

59. Over four months later, it is clear that RBKC has undergone a wide range of changes.  

The majority of the senior leadership team has been changed including a new Chief 

Executive (Barry Quirk) and a new Leader (Elizabeth Campbell). They have shown their 

early commitment to making fundamental changes to how RBKC operates, and in 

developing a recovery plan for survivors and the wider community. We acknowledge 

that there has been a lot of hard work and commitment to delivering recovery. 

 

60. Therefore, the commitment of the new senior leadership team that has been brought in 

is not in doubt. They, alongside some Councillors and Officers, have been working hard 

to put in place plans with the clear intention of delivering a long-term recovery for 

survivors and all residents in RBKC. The Taskforce does not under-estimate the challenge 

ahead of them. It particularly welcomes the realism shown by the new senior leadership 

team in acknowledging that true and full recovery will take many years and constant and 

consistent effort on the part of the council.   
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On-going resilience of RBKC 

61. RBKC’s current capacity and capability is stretched to the utmost. While plans are in 

place to recruit more staff with the requisite skills and abilities, the resilience of RBKC to 

cope with any further emergencies must remain a cause for concern.  

 

Can RBKC delivery a recovery plan?  

62. The Taskforce feel that the new leadership, and the best of Officers and Councillors 

within RBKC are making every effort to deliver a recovery plan. As indicated earlier in 

this report more work needs to be done to make sure that actions are suitably 

prioritised and reflect the needs of the community it is serving. There are indications 

that they will achieve this in time. However, we would reiterate that over the next three 

months RBKC must focus on driving the day to day operational services that will make a 

real difference to the experience of victims and survivors on the ground.   

 

 

DISCUSSIONS WITH SURVIVORS AND PEOPLE AFFECTED BY THE FIRE 

 

63. The Taskforce has been able to meet, listen to and speak with some survivors, some 

survivor groups, individuals and representatives from the wider community, and a small 

number of volunteers. We would once again like to express out thanks and gratitude to 

them for being willing to speak to us, their patience, frankness and dignity. Their 

testimony has been moving.   

 

64. While we have heard differing, and sometimes directly contradictory views, the 

Taskforce have also heard consistent messages from survivors. We think therefore that 

recovery for survivors, the wider community and indeed RBKC can only begin by 

addressing individual’s specific needs, doing this sensitively and responding quickly. To 

do so it is imperative that RBKC has a thorough in-depth understanding of what those 

needs are and the full range of those needs. While we welcome the work that those 

working on housing have made in their attempts to fully assess the housing needs of 

individuals, we feel that looking at only one aspect of need in isolation from others is 

insufficient.  

 

65. The myriad of needs does and will continue to present a significant challenge for RBKC in 

developing policies and services that meet those needs, but also in the delivery of 

relevant action on the ground. We have heard that some survivors do not wish to 

engage with people in RBKC, as they consider them to have contributed to the tragedy. 

They also complain of “meeting fatigue”, with little or no discernible follow up action 

from these meetings. We respect this, and would only suggest that they continue to 

work through their needs with officers and intermediaries. 

 

66. We have appended to this report a summary of the views of those we spoke to. This is 

not a verbatim report of our discussions but reflect the main points we heard. They 

should not be considered to reflect the views of the Taskforce or otherwise, but we felt 

it was important to include them in this report.  
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NEXT STEPS 

 

 

67. Our terms of reference make it clear that the Taskforce will be in operation for as long as 

the Secretary of State deems necessary. Over the next period we will of course continue 

to monitor RBKC work overall and provide challenge and feedback on how they are 

doing. We anticipate that we will be able to delve deeper into delivery to make sure that 

it is making an immediate impact, however small or large, to survivors and the wider 

community. We will continue to provide constructive challenge at all levels.  
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ANNEX A 

SUMMARY OF DISCUSSIONS WITH SURVIVORS 

 

As noted in the report this annex summarises the main issues that we have heard from 

those most directly affected by the Grenfell Tower tragedy.  

 

Meetings with Grenfell United 

1. We have met Grenfell United three times. At all meetings it was clear that members 

of the Grenfell United committee felt that neither central nor local government were 

really listening to their concerns and translating them into action. They were clear 

that they were exhausted at highlighting the failings of central government and RBKC 

and their patience at doing so was running out.   

 

2. They were clear that there needed to be an “immediate improvement in the way 
that the bereaved and survivors are treated, how their needs are met and that 

consultation and communication about services must be improved”.  
 

3. The lack of trust toward the council was amply demonstrated by Grenfell United 

saying that they “do not acknowledge the authority of RBKC Councillors or council”. 
They felt that many of the current Councillors are responsible for the culture within 

the council that lead to the fire. They repeated their request for “special measures” 
to remove Councillors and put decision making in the hands of Commissioners 

appointed by central government. 

 

4. Grenfell United also objects strongly to the on-going salary payments to the former 

Chief Executive of Kensington and Chelsea Tenants Management Organisation. 

 

5. They asked that the very small number of survivors of the fire whose residency 

status was not settled at the time of the fire be given full permanent “leave to 
remain” in the UK. 

 

6. They asked that the former Leader and Deputy Leader of RBKC resign from the 

Council. 

 

7. They noted a range of problems with the housing offer from RBKC, including the 

need to provide more offers; lack of trust of RBKC Housing Department; concerns 

from residents that accepting a short-term tenancy will leave survivors 

disadvantaged; failure to provide like for like service charges to Grenfell Tower.  

 

8. They felt there was still an attitude within RBKC that they can now return to 

“business as usual”. 
 

9. Four months after the fire, bereaved families are still not being identified by RBKC.  

Separately the treatment the bereaved are receiving is inadequate. 

 

10. Four months on there is still not a full list of the bereaved and families.  
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11. Grenfell United tells us that confidential information about a bereaved individual has 

been shared inappropriately, without consent.  

 

12. Confidential information has been leaked with safeguarding implications.  

 

Lancaster West Resident’s Association 

13. We have met with representative from Lancaster West on four occasions.    

 

14. They felt that RBKC had ignored the north of the borough for many years. As a result, 

the local community had learnt to rely on each other and not on the council for 

services and support. They felt that on-going health concerns, including 

understanding the health implications from what local people had breathed in as a 

result of the fire need to be addressed. 

 

15. They had immediate concerns for people from the wider Lancaster West estate 

whose homes were not currently habitable, and requirement that this be addressed 

as a matter of urgency. The Lancaster West Residents Association also has concerns 

about what they perceive to be underinvestment in the council housing surrounding 

the tower. Whilst the walkway blocks may be a priority, they feel there to be 

investment requirements in the remainder of the housing on the Lancaster West 

estate which should be addressed. 

 

16. We heard from a number of individuals that some officers from RBKC had 

demonstrated a lack of empathy in their dealings either with survivors or community 

volunteers who were trying to provide help. We will not comment on the individual 

stories we heard, however it is clear that while some RBKC officers did indeed 

provide empathic innovative support, whilst others appeared insensitive and more 

concerned with administrative convenience. 
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Annex B 

OUR REMIT 

On the 5 July, Sajid Javid, Secretary of State for Communities and Local Government 

announced that he would be intervening in RBKC and establishing an Independent Recovery 

Taskforce with a remit to: 

 

 “provide advice and practical and strategic support to RBKC. It will work alongside the 
council to make sure that they have the manpower, expertise and resources necessary to 

take on the longer term recovery work beyond the immediate Civil Emergency Response.” 

 

On the 26 July, our membership of the Taskforce was announced. We began our work in 

earnest the following week. Our remit is to consider how the Royal Borough of Kensington 

and Chelsea is developing a recovery plan for those affected by the fire, and whether those 

plans will deliver positive outcome for survivors and the wider community to help them in 

rebuilding their lives going forward.  

 

The Taskforce was specifically asked to look at: 

 

 HOUSING: Ensuring that Council Housing management and services across the borough 

are on a sound footing to support the re-housing of survivors; addressing weaknesses in 

the Tenant Management Organisation. 

 

 COMMUNITY ENGAGEMENT: Ensuring there is effective and timely engagement with the 

community from the council about their plans for recovery. 

 

 CROSS-CUTTING SUPPORT: Making sure that the council has the right arrangements in 

place to provide intensive cross cutting support to those affected by the fire  

 

 GOVERNANCE: Making sure that governance arrangements across the council are 

appropriate to deal with the on-going challenge that recovery will present 

 

 THE SITE: Ensuring that a long term plan for the site is in place that has been developed 

with central Government, the Greater London Authority and above all the community. 
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ANNEX C 

TASKFORCE WAYS OF WORKING 

Following a useful discussion with senior officials from your department on 1 August the 

Taskforce has over the past months been meeting a wide range of stakeholders including: 

 Representatives of survivors and the local community:  this was a priority so that we 

could hear about their needs first-hand and get their views on their relationship with the 

council. 

 Meetings with GOLD Command to understand the services they were providing, their 

plans to wind down, what services were being handed back and to whom.  

 Meeting representatives from other public services involved in the recovery planning 

and delivery including, the police, fire and rescue and health service to understand how 

they are working with the council currently and what their relationship with them was 

prior to the fire.   

 Extensive meetings with Officers and Members of RBKC. Initially these were fact-finding 

meetings getting information about what they were doing, how they were approaching 

the challenge of supporting such a devastated community, what were their current 

plans and what did they anticipate they would need in the future. We have been 

challenging both what they are doing and how they go about it as well as providing 

practical support and suggestions on how they can do better. 

 

We have been: 

 Listening: especially to survivors and the local community to hear first-hand what their 

needs are, what they think about the Council and the support they are currently 

receiving. 

 Fact finding and information gathering: about how the different public bodies are 

working together, what services they are providing to everyone in need, current and 

future plans.  

 Assessing and triangulating the information and plans we have seen against each other, 

asking how they compare against what we know is best practice and works on the 

ground.   

 Supporting and challenging: providing feedback to both Officers and Members of RBKC 

and checking what has been delivered. 

 


